



Construction Bid Calendar

As of March 12, 2024

Page 1 of 2

<u>Adv Date</u>	<u>Bid Date</u>	<u>Project Size</u>	<u>Consultant</u>	<u>Plans Location</u>	<u>Walk Through</u>
Buffalo St 031061-00 - Replace NCAA Athletic and Recreational Field					
Feb 13, 2024*	Mar 20, 2024+	\$5,000,000 - \$10,000,000	Labella Associates, D.P.C Jason Ebbs, PE 585.454.6110 jebbs@labellapc.com	Dataflow, Inc. 585.271.5730 http://www.godataflow.com	Feb 27, 2024 @ 10:00AM** Houston Gym Arena Main Lobby Entrance West of Softball Field
Old Wstbry 311032-00 - Reconstruct B Gate Road					
Feb 20, 2024*	Mar 20, 2024	\$2,500,000 - \$5,000,000	M.J. Engineering and Land Surveying, P.C. Lisa Wallin lwain@mjteam.com	Camelot Print & Copy Centers 518.435.9696 https://www.camelotplanroom.com	Feb 29, 2024 @ 10:00AM** SUCF Construction Trailer
Binghamton 071087-00 - Replace Pavers and Site Work					
Feb 21, 2024	Mar 20, 2024	\$5,000,000 - \$10,000,000	C & S Engineers, Inc. Robert Gleason 607.372.1214 rgleason@cscos.com	Syracuse Blueprint 315.476.4048 www.syracuseblueprintplanroom.com	Mar 07, 2024 @ 1:00PM** Physical Facilities Conference Rm C

****Please confirm date/time with Consultant**

+ - Original Bid Date Changed

* - Actual Date of Advertisement

Plan holder lists available through the Consultant

All Bid Openings Conducted at:

State University Construction Fund
H. Carl McCall SUNY Building, 353 Broadway, Albany, NY
12246



Construction Bid Calendar

As of March 12, 2024

Page 2 of 2

<u>Adv Date</u>	<u>Bid Date</u>	<u>Project Size</u>	<u>Consultant</u>	<u>Plans Location</u>	<u>Walk Through</u>
Old Wstbry 311013-01 - Rehab Natural Sciences Building Phase 1					
Feb 05, 2024*	Mar 27, 2024+	\$65,000,000 - \$70,000,000	BSA LifeStructures Mike Ferment 973.714.3797 mferment@bsalifestructures.com	Camelot Print & Copy Centers 518.435.9696 service@teamcamelot.com	Feb 22, 2024 @ 10:00AM** Atrium area of Campus Center Bldg
Addendum 1 - 02/19/2024					
Addendum 2 - 03/01/2024					