

STATE UNIVERSITY CONSTRUCTION FUND

Measurement Record of Operations
and Accomplishments

2017/2018

Report A
State University Construction Fund Projects in Planning
As of September 30.2017

Projects in Planning have a design contract that has been awarded to a consultant for the development of contract drawings for the proper construction and completion of the project. As of the date of this report, these projects do not yet have a construction contract associated with them. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Buffalo State College					
Reconstruct Iroquois Drive	Reconstruct Iroquois Drive	WENDEL WD ARCHITECTURE ENGINEERING SURVEYING & LANDSCAPE ARCHITECTURE PC	Design - Fee Schedule	597,500.00	0.00
Selective Renovations - Butler Library	Selective Renovations - Butler Library	ARCHITECTURAL RESOURCES PC	Design - Fee Schedule	1,381,236.00	337,702.71
	Selective Renovations - Butler Library	GILBANE BUILDING COMPANY	Design - Construction Management	61,000.00	0.00
Reconstruct Central Heating Plant	Reconstruct Central Heating Plant	RMF ENGINEERING INC PC	Design - Fee Schedule	1,948,500.00	110,037.56
Upgrade Mechanical Systems for Safety at Upton Hall	Upgrade Mechanical Systems for Safety at Upton Hall	M E ENGINEERING PC	Design - Fee Schedule	530,000.00	104,669.03
Replace Turf and Track at Coyer Field	Replace Turf and Track at Coyer Field	LABELLA ASSOCIATES DPC	Design - Fee Schedule	327,200.00	0.00
College at Oneonta					
Rehabilitate Mechanical Systems - Morris Hall	Rehabilitate Mechanical Systems - Morris Hall	IBC ENGINEERING PC	Design - Fee Schedule	186,000.00	0.00
Replace Humidification and DHW Systems - Milne Library	Replace Humidification and DHW Systems - Milne Library	IBC ENGINEERING PC	Design - Fee Schedule	143,600.00	62,183.29
Repair Masonry - Hunt Union/Alumni Hall	Repair Masonry - Hunt Union/Alumni Hall	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	327,100.00	98,490.67
Rehab Roofs Various Buildings	Rehab Roofs Various Buildings	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	198,500.00	67,891.86
Replace Water Mains - East Dorm Drive	Replace Water Mains - Hunt Union, Alumni, Track Facility	LABELLA ASSOCIATES DPC	Design - Fee Schedule	160,000.00	39,650.15
Rehabilitate West Dormitory Drive for Pedestrian Safety	Rehabilitate West Dormitory Drive for Pedestrian Safety	LABELLA ASSOCIATES DPC	Design - Fee Schedule	259,000.00	25,024.66
Renovate Hunt Union- West for Applied Learning	Renovate Hunt Union- West for Applied Learning	HYMAN HAYES ASSOCIATES ARCHITECTS LLC	Design - Fee Schedule	537,500.00	0.00
Replace Windows and Roof - Netzer Admin & Morris Complex	Replace Windows and Roof - Netzer Admin & Morris Complex	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	596,000.00	0.00
Site Improvements & Safety Upgrades Hunt Union Parking - Water Lines & Bugbee rd	Site Improvements & Safety Upgrades Hunt Union Parking - Water Lines & Bugbee rd	LABELLA ASSOCIATES DPC	Design - Fee Schedule	405,000.00	0.00
Empire State College					
Renovate 3 Union Avenue	Renovate 3 Union Avenue	IBC ENGINEERING PC	Design - Fee Schedule	405,500.00	0.00
Rehab Envelope 111 West	Rehab Envelope 111 West	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	279,148.00	91,252.70
Program Study - Campus Wide FMP Update	Program Study - Campus Wide FMP Update	PLAN A ARCHITECTURE & DESIGN PLLC	Design - Program Study	344,234.00	58,943.27
Rehab Interior & Replace Lighting 111 West	Rehab Interior & Replace Lighting 111 West	JMZ ARCHITECTS AND PLANNERS PC	Design - Fee Schedule	143,000.00	1,069.96
Old Westbury					
Replace AHUs Campus Center F,I,K Wings	Replace AHUs Campus Center F, I, K Wings	SETTY & ASSOCIATES LTD PC	Design - Fee Schedule	768,291.00	0.00
Replace Roofs Nat'l Sci. & Clark Ctr.	Replace Roofs Nat'l Sci. & Clark Ctr.	HOFFMANN ARCHITECTS INC	Design - Fee Schedule	485,400.00	135,318.39
Purchase College					
Rehab & Enclose PAC Elevator	Rehab & Enclose PAC Elevator	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	75,000.00	17,150.57
Rehab HTHW System Phase 2	Rehab HTHW System Phase 2	OBRIEN & GERE ENGINEERS INC	Design - Fee Schedule	745,000.00	73,231.95
Roof Replacement Campus Center North	Roof Replacement Campus Center North	HOFFMANN ARCHITECTS INC	Design - Fee Schedule	416,000.00	156,792.85
HVAC Renovations - Dance Building	HVAC Renovations - Dance Building	CANNON DESIGN INC	Design - Fee Schedule	1,706,096.11	970,616.20
	Commissioning Services for HVAC Dance Renovation	OLA CONSULTING ENGINEERS PC	Design - Commissioning	194,918.00	17,580.91
SUNY Brockport					
Renovate Exterior Facade & Perimeter Heating System at Allen Hall	Renovate Exterior Facade & Perimeter Heating System at Allen Hall	FLYNN BATTAGLIA ARCHITECTS PC	Design - Fee Schedule	852,000.00	286,484.80
Replace Emergency Generators, Campus Wide	Replace Emergency Generators, Campus Wide	IBC ENGINEERING PC	Design - Fee Schedule	367,000.00	140,822.46
SUNY Cortland					
Renovate Park Center Facade	Renovate Park Center Facade	FLYNN BATTAGLIA ARCHITECTS PC	Design - Fee Schedule	1,729,000.00	619,728.12
Restore/Replace Stadium Masonry	Restore/Replace Stadium Masonry	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	103,600.00	28,506.19
SUNY Fredonia					
Replace Windows Rockefeller Arts	Replace Windows Rockefeller Arts	BELL & SPINA ARCHITECTS - PLANNERS PC	Design - Fee Schedule	422,000.00	0.00

Report A
State University Construction Fund Projects in Planning
As of September 30.2017

Projects in Planning have a design contract that has been awarded to a consultant for the development of contract drawings for the proper construction and completion of the project. As of the date of this report, these projects do not yet have a construction contract associated with them. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Rehabilitate Plaza Maytum/Reed/McEwen	Rehabilitate Plaza Maytum/Reed/McEwen	BELL & SPINA ARCHITECTS - PLANNERS PC	Design - Fee Schedule	485,000.00	0.00
Renovate Houghton Hall	Renovate Houghton Hall	MITCHELL GIURGOLA ARCHITECTS LLP	Design - Fee Schedule	3,143,229.00	1,433,831.68
Program & Phasing Study for New Academic Space	Program & Phasing Study for New Academic Space	KIDENEY ARCHITECTS PC	Design - Program Study	195,246.00	29,589.65
SUNY Geneseo					
Replace Roofs - Various Buildings	Replace Roofs - Various Buildings	BELL & SPINA ARCHITECTS - PLANNERS PC	Design - Fee Schedule	391,000.00	52,067.08
Reconstruct Mechanical Room & Pool at Merritt & Schrader Halls	Reconstruct Mechanical Room & Pool at Merritt & Schrader Halls	M E ENGINEERING PC	Design - Fee Schedule	472,100.00	0.00
	Reconstruct Merritt Mechanical Room and Abate Room 53 Schrader Hall	M E ENGINEERING PC	Design - Program Study	24,700.00	7,260.00
Replace Roof at Welles Hall	Replace Roof at Welles Hall	BELL & SPINA ARCHITECTS - PLANNERS PC	Design - Fee Schedule	268,500.00	0.00
SUNY New Paltz					
Exterior Rehab Various Buildings	Exterior Rehab Various Buildings	DODGE CHAMBERLIN LUZINE WEBER ASSOCIATES ARCHITECTS LLP	Design - Fee Schedule	634,500.00	31,962.35
Replace Freight Elevator- Fine Arts Building	Replace Freight Elevator- Fine Arts Building	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	70,000.00	15,823.98
Upgrade Lecture Center Mechanical System	Upgrade Lecture Center Mechanical System	OBRIEN & GERE ENGINEERS INC	Design - Fee Schedule	1,119,000.00	0.00
SUNY Oswego					
Rehab Tyler Hall Phase II	Rehab Tyler Hall Phase II	ARCHITECTURAL RESOURCES PC	Design - Fee Schedule	1,646,000.00	875,437.98
SUNY Plattsburgh					
Replace Roof Sibley Hall	Replace Roof Sibley Hall	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	375,000.00	0.00
SUNY Potsdam					
Renovate Student Union, Ph. I, Bldg. No 029	Renovate Student Union, Ph. I, Bldg. No 029	M E ENGINEERING PC	Design - Fee Schedule	1,206,500.00	47,873.01
Construct Addition, Renovate Bishop Hall., Bldg. No. 009C	Construct Addition, Renovate Bishop Hall., Bldg. No. 009C	JMZ ARCHITECTS AND PLANNERS PC	Design - Fee Schedule	1,985,000.00	0.00
Renovate Timerman Hall	Renovate Timerman Hall	MACH ARCHITECTURE PC	Design - Fee Schedule	978,000.00	486,504.05
Crane Music Complex - Master Plan Implementaion Study	Crane Music Complex - Master Plan Implementaion Study	CANNON DESIGN ARCHITECTURE AND ENGINEERING, P.C.	Design - Program Study	640,000.00	286,817.96

Other Research/Doctoral

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred Ceramics					
Update/Replace HVAC Components - Harder Hall	Update/Replace HVAC Components - Harder Hall	M E ENGINEERING PC	Design - Fee Schedule	180,500.00	0.00
College of Optometry					
Renovate Lower Lobby	Renovate Lower Lobby	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	491,000.00	194,673.80
Renovate 7th Floor Reception	Renovate 7th Floor Reception	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	212,000.00	4,297.77
SUNY Downstate					
Upgrade Electrical System UHB	Upgrade Electrical System UHB	LIZARDOS ENGINEERING ASSOCIATES PC	Design - Fee Schedule	2,665,473.37	1,034,219.14
	CM Upgrade Electrical System UHB	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	287,997.00	116,375.63
	Upgrade Electrical System UHB	LIRO PROGRAM & CONSTRUCTION MANAGEMENT PE PC	Design - Construction Management	2,708,685.00	0.00
Space Programming Study- BSB	Space Programming Study- BSB	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Program Study	154,573.50	57,936.40

Report A
State University Construction Fund Projects in Planning
As of September 30.2017

Projects in Planning have a design contract that has been awarded to a consultant for the development of contract drawings for the proper construction and completion of the project. As of the date of this report, these projects do not yet have a construction contract associated with them. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Renovate Pharmacy UHB Basement	Renovate Pharmacy UHB Basement	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	685,200.00	177,244.10
Upgrade CO Detection Systems Various Buildings	Upgrade CO Detection Systems Various Buildings	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	189,500.00	81,792.59
Construction Manager- Various Projects 14A18, 14B03, 14B33, 14B44	Construction Manager - Various Projects 14A18	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	963,736.79	844,110.05
SUNY ESF					
New Academic Research Building	New Academic Research Building	ELLENZWEIG ARCHITECTS OF NY PC	Design - Fee Schedule	5,801,862.00	4,063,973.67
	Combined Site & Program Study for New Academic, Outreach/Tech Transfer Facils	KING & KING ARCHITECTS LLP	Design - Program Study	409,110.68	409,110.68
	Commissioning Services- Academic Research Building	GENESYS ENGINEERING PC	Design - Commissioning	102,790.00	8,786.25
	CM New Academic Research Building	THE WHITING-TURNER CONTRACTING COMPANY INC	Design - Construction Management	1,510,520.00	47,887.81
Upstate Medical Univ.					
DLAR Renovations Phase III Weiskotten Hall	DLAR Renovations Phase III Weiskotten Hall	DAVID MASTANDUNO ARCHITECT	Design - Fee Schedule	2,526,399.99	1,341,617.58
	Commissioning – DLAR Phase III Renovation Weiskotten Hall	GENESYS ENGINEERING PC	Design - Commissioning	70,111.00	9,846.24

Research/University Centers

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Binghamton University					
Renovate Science II - Phase 1 Physics Wing	Renovate Science II - Phase 1 Physics Wing	M E ENGINEERING PC	Design - Fee Schedule	1,786,735.00	348,597.59
Site Utility Upgrade - Electrical Distribution Ph 5	Site Utility Upgrade - Electrical Distribution Ph 5	D&K CONSULTING ENGINEERS PC	Design - Fee Schedule	324,000.00	0.00
Renovate Data Center in Computer Center Building	Renovate Data Center in Computer Center Building	M E ENGINEERING PC	Design - Fee Schedule	429,000.00	0.00
Building Study - Castle on the Hill	Building Study - Castle on the Hill	JMZ ARCHITECTS AND PLANNERS PC	Design - Program Study	149,181.03	0.00
Stony Brook - HSC					
Claims Analysis & Resolution Services	Claims Analysis & Litigation Services	NAVIGANT CONSULTING INC	Design - Other Professional Services	797,340.00	339,475.64
Stony Brook University					
Replace Fire Proofing - Grad Chem Building	Replace Fire Proofing - Grad Chem Building	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	328,600.00	26,878.43
Waste Water Treatment System Southampton	Waste Water Treatment System Southampton	H2M ARCHITECTS ENGINEERS LAND SURVEYING LANDSCAPE ARCHITECTURE DPC	Design - Fee Schedule	1,338,000.00	540,417.89
Rehabilitation of Javits Lecture Hall	Rehabilitation of Javits Lecture Hall	BEYER BLINDER BELLE ARCHITECTS AND PLANNERS LLP	Design - Fee Schedule	2,547,500.00	1,222,707.82
	Commissioning - Javits Lect Hall Rehab	OLA CONSULTING ENGINEERS PC	Design - Commissioning	143,455.00	18,181.20
Univ. Buffalo - North					
Replace Electrical Service - Cooke and Hochstetter	Replace Electrical Service and Emergency Power Equipment - Cooke and Hochstetter	M E ENGINEERING PC	Design - Fee Schedule	455,000.00	245,957.87
Renovate Cooke/Hochsetter Ph1	Renovate Cooke/Hochsetter	ASHLEY MCGRAW ARCHITECTS DPC	Design - Fee Schedule	1,451,533.86	629,039.25
Univ. Buffalo - South					
Renovate Townsend Hall	Renovate Townsend Hall - Phase II Interior Renovation	SWBR ARCHITECTURE ENGINEERING & LANDSCAPE ARCHITECTURE PC	Design - Fee Schedule	950,000.00	551,277.62
University at Albany					
Renovate Sub-Basement Lecture Center South	Renovate Sub-Basement lecture Ctr South	HYMAN HAYES ASSOCIATES ARCHITECTS LLC	Design - Fee Schedule	507,938.05	211,508.57
Upgrade Central Plant - SUCF	Upgrade Central Plant	WM GROUP ENGINEERS PC	Design - Fee Schedule	1,476,000.00	556,924.28

Report A
State University Construction Fund Projects in Planning
As of September 30,2017

Projects in Planning have a design contract that has been awarded to a consultant for the development of contract drawings for the proper construction and completion of the project. As of the date of this report, these projects do not yet have a construction contract associated with them. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
	Upgrade Central Plant - SUCF	GILBANE BUILDING COMPANY	Design - Construction Management	499,030.00	0.00
Rehab Toilet Rooms for ADA - Podium	Rehab Toilet Rooms for ADA - Podium	DEMBLING & DEMBLING ARCHITECTS PC	Design - Fee Schedule	1,015,600.00	176,921.60
Upgrade Controls Study/Pilot Campus Wide	Upgrade Controls Study/Pilot Campus Wide	M E ENGINEERING PC	Design - Program Study	261,669.00	57,825.20
ADA Compliance Study - Campus Wide	ADA Compliance Study - Campus Wide	HYMAN HAYES ASSOCIATES ARCHITECTS LLC	Design - Program Study	349,440.00	231,452.43
Renovate Building 27	Renovate Building 27- Business Administration	CANNON DESIGN INC	Design - Fee Schedule	3,981,000.00	1,589,343.00
	Renovate Building 27- Business Administration	GILBANE BUILDING COMPANY	Design - Construction Management	1,281,190.00	43,565.60
Construct ETEC Building - 2020	Construct ETEC Building - 2020	CANNON DESIGN ARCHITECTURE AND ENGINEERING, P.C.	Design - Lump Sum	10,697,769.00	5,765,638.53
	Construct ETEC Building - 2020	SKANSKA USA BUILDING INC	Design - Construction Management	496,081.07	496,081.07
	Commissioning Services Construct ETEC Research Building & Parking Structure	M E ENGINEERING PC	Design - Commissioning	382,712.51	21,274.24
	Construct ETEC Building - 2020	CANNON DESIGN ARCHITECTURE AND ENGINEERING, P.C.	Design - Fee Schedule	14,641,000.00	5,491,501.20
	CM Construct ETEC Building - 2020	TURNER CONSTRUCTION COMPANY	Design - Construction Management	7,439,295.00	662,407.16

Technology Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred State College					
Hinkle Library - Exterior Repair	Hinkle Library - Exterior Repair	BELL & SPINA ARCHITECTS - PLANNERS PC	Design - Fee Schedule	402,000.00	0.00
Install Emergency Generator Systems - Various Buildings	Install Emergency Generator Systems - Various Buildings	M E ENGINEERING PC	Design - Fee Schedule	439,200.00	25,779.06
Farmingdale State Coll					
Renovate Knapp Hall, Phase 1	Renovate Knapp Hall, Phase I	PETER GISOLFI ASSOCIATES ARCHITECTURE LANDSCAPE ARCHITECTURE LLP	Design - Fee Schedule	296,000.00	172,781.88
Rehabilitate Roosevelt Hall Ph. 1	Rehabilitate Roosevelt Hall Ph. 1	PLAN A ARCHITECTURE & DESIGN PLLC	Design - Fee Schedule	2,122,000.00	477,219.97
Construct Infrastructure Transportation & Security Center (2020)	Construct Infrastructure Transportation & Security Center (2020)	RICHARD MCELHINEY ARCHITECTS	Design - Fee Schedule	297,000.00	0.00
Construct School of Applied Social Sciences	Construct School of Applied Social Sciences	URBAHN ARCHITECTS PLLC URBAN ARCHITECTS	Design - Fee Schedule	3,110,100.00	1,181,506.11
Morrisville State Coll					
Rehabilitate Electric Feeder and Distribution System	Rehabilitate Electric Feeder and Distribution System	C & S ENGINEERS INC	Design - Fee Schedule	1,785,600.00	383,485.11
Replacement of Underground Utilities and Site Enhancements	Replacement of Underground Utilities and Site Enhancements	C & S ENGINEERS INC	Design - Fee Schedule	1,768,500.00	278,672.85
Replace Roofs -Bailey and Bicknell Halls	Replace Roofs -Bailey and Bicknell Halls	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	159,000.00	143,987.34
Building Conversion/Construct Design Facility - Commissioning	Building Conversion/Construct Design Facility - Commissioning	BUILDING CONTROLS & SERVICES INC	Design - Commissioning	83,468.11	83,468.11
SUNY Canton					
Renovate Chaney Hall Phase 2	Renovate Chaney Hall Phase 2	KIDENEY ARCHITECTS PC	Design - Fee Schedule	937,000.00	427,376.17
SUNY Cobleskill					
Renovate Bouck Hall Theater, Gym and Lobby	Renovate Bouck Hall Theater, Gym and Lobby	HYMAN HAYES ASSOCIATES ARCHITECTS LLC	Design - Fee Schedule	670,000.00	250,668.05
Upgrade Mechanical and Plumbing Systems Prentice Hall	Upgrade Mechanical and Plumbing Systems Prentice Hall	IBC ENGINEERING PC	Design - Fee Schedule	551,500.00	260,595.66
Upgrade Mechanical, Electrical and Plumbing Systems Champlin Hall	Upgrade Mechanical, Electrical and Plumbing Systems Champlin Hall	HESNOR ENGINEERING ASSOCIATES PLLC	Design - Fee Schedule	733,000.00	83,849.16
Renovation and Addition to Home Economic Building	Renovation and Addition to Home Economic Building	MESICK COHEN WILSON BAKER ARCHITECTS LLP	Design - Fee Schedule	914,216.10	603,607.41
SUNY Delhi					

Report A
State University Construction Fund Projects in Planning
As of September 30.2017

Projects in Planning have a design contract that has been awarded to a consultant for the development of contract drawings for the proper construction and completion of the project. As of the date of this report, these projects do not yet have a construction contract associated with them. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Upgrade Cooking Labs MacDonald Hall	Upgrade Cooking Labs MacDonald Hall	HYMAN HAYES ASSOCIATES ARCHITECTS LLC	Design - Fee Schedule	164,000.00	59,871.20
Upgrade Building Fire Alarms including Carbon Monoxide Detectors - Various Building	Upgrade Building Fire Alarms including Carbon Monoxide Detectors - Various Building	IBC ENGINEERING PC	Design - Fee Schedule	165,800.00	0.00
Replace Roofs- Various Buildings	Replace Roofs- Various Buildings	LOMONACO & PITTS ARCHITECTS PC	Design - Fee Schedule	85,200.00	0.00
SUNY Polytech					
Program Study - Campus Center	Program Study - Campus Center	JMZ ARCHITECTS AND PLANNERS PC	Design - Program Study	88,699.00	0.00

University-Wide

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
General State					
Construct Anaerobic Digesters - Multiple Campuses	Construct Anaerobic Digesters – Multiple Campuses	ARCADIS OF NEW YORK INC	Design - Program Study	258,499.27	258,499.27
	Construct Anaerobic Digesters - Cobleskill, Delhi, & Morrisville	GHD CONSULTING SERVICES INC	Design - Fee Schedule	733,000.00	256,192.80
	Construct Anaerobic Digesters - Multiple Campuses	GHD CONSULTING SERVICES INC	Design - Fee Schedule	932,000.00	285,988.99
System Administration					
Rehab Plaza 1st Floor South - Plaza	Rehab Plaza 1st Floor South - Plaza	LACEY THALER REILLY WILSON ARCHITECTURE & PRESERVATION LLP	Design - Fee Schedule	306,500.00	0.00
Rehab Plaza - 5th Floor South	Rehab Plaza - 5th Floor South	HOLT ARCHITECTS PC	Design - Fee Schedule	578,000.00	0.00
Condition Assessment - Plaza Bldg Exterior	Condition Assessment - Plaza Bldg Exterior	LOMONACO & PITTS ARCHITECTS PC	Design - Program Study	99,079.00	0.00
Update to Development Plan - System Administration	Update Development Study	PERKINS & WILL ARCHITECTS PC	Design - Program Study	197,837.00	27,456.47
Grand Total		96 Total Projects		120,893,825.44	39,590,169.55

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Buffalo State College					
Renovate B-Wing at Buckham Hall	Renovate B-Wing at Buckham Hall	RODEMS CONSTRUCTION CO INC	Construction - Full Service	3,546,300.76	3,243,869.00
	Renovate B-Wing at Buckham Hall Exterior Rehab	RODEMS CONSTRUCTION CO INC	Construction - Full Service	1,363,777.42	1,280,762.00
	JOCS - Interior Steel Rehab.	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	245,365.12	245,365.12
Renovate Science Building - Bldg. 15, Phase II	Renovate Science Building - Bldg. 15, Phase II	LP CIMINELLI INC	Construction - Full Service	20,883,769.46	20,863,554.46
	Commissioning Agent, Renovate Science 15 Phase II	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	442,866.00	301,645.85
	Construction Management Sci Bldg PhaseII	TURNER CONSTRUCTION COMPANY	Design - Construction Management	999,829.40	999,829.40
	CM Renovate Science Building - Bldg. 15, Phase III	TURNER CONSTRUCTION COMPANY	Design - Construction Management	1,602,297.00	196,556.53
Rehabilitate Caudell Hall, Bldg. No. 18	Rehabilitate Caudell Hall	NORTHLAND ASSOCIATES INC	Construction - Full Service	22,179,498.17	22,136,525.03
	Construction Manager for Upton and Caudell Restoration	LIRO PROGRAM & CONSTRUCTION MANAGEMENT PE PC	Design - Construction Management	1,328,686.00	1,144,993.82
	Commissioning for Caudell Hall Restoration	BERGMANN ASSOCIATES ARCHITECTS ENGINEERS LANDSCAPE ARCHITECTS SURVEYORS DPC	Design - Commissioning	98,389.00	90,026.74
College at Oneonta					
Replace Boiler - MOC	Replace Boiler - MOC	WILKINS MECHANICAL INC	Construction - Full Service	379,243.87	375,661.00
Rehabilitate Physical Science Building, Bldg no. 0025	Rehabilitate Physical Science Building, Bldg no. 0025	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	27,958,172.07	27,891,658.15
	Construction Manager - Rehab Physical Science II	LECHASE CONSTRUCTION SERVICES LLC	Design - Construction Management	518,072.26	518,072.26
Replace HVAC Equipment - Hunt College Union	Replace HVAC Equipment - Hunt College Union	EVANS MECHANICAL INC	Construction - Full Service	4,305,301.00	2,615,270.00
Upgrade Plumbing/HVAC Systems - Bugbee Hall	Upgrade Plumbing/HVAC Systems - Bugbee Hall	ANDREW R MANCINI ASSOC INC	Construction - Full Service	4,551,246.70	4,546.70
Construct New Welcome Center	Construct New Welcome Center	MURNANE BUILDING CONTRACTORS	Construction - Full Service	4,526,925.00	3,625,225.00
Milne Library Partial Interior Renovation	Milne Library Partial Interior Renovation	ANDREW R MANCINI ASSOC INC	Construction - Full Service	5,922,116.20	1,282,627.20
Empire State College					
Upgrade Water and Sanitary Systems Aletta St	JOCS	UPSTATE COMPANIES LLC	Construction - JOCS	194,245.05	178,458.00
Construct Regional Centers Statewide	Regional Center Rochester	ALLIED BUILDERS INC	Construction - Full Service	9,778,413.17	9,750,155.22
	Construct Regional Center Statewide-Suffolk County	J ANTHONY ENTERPRISES INC	Construction - Full Service	13,537,524.00	0.00
	Commissioning Regn Centr Rochester	CJ BROWN ENERGY & ENGINEERING PC	Design - Commissioning	67,747.00	66,529.57
	808BU Construct Regional Centers Statewide	GILBANE BUILDING COMPANY	Design - Construction Management	587,652.00	24,485.50
Old Westbury					
Replace Roofs at Campus Center	Replace Roofs at Campus Center	STATEWIDE ROOFING INC	Construction - Full Service	2,425,423.00	943,705.00
Replace Electrical Substation No. 45	Replace Electrical Substation No. 45	HINCK ELECTRICAL CONTRACTOR INC	Construction - Full Service	1,199,097.90	1,197.90
Rehab Campus Center-H, I & K Wings	Rehab Campus Center-H, I & K Wings	SIGMA CONTRACTING CORPORATION	Construction - Full Service	3,254,882.85	3,236,140.85
	JOCS Punch List Completion of Interior Rehab H, I K 80700-02	VOLMAR CONSTRUCTION INC	Construction - JOCS	13,110.10	12,442.00
Renovation of Library/Academic Space	Renovation of Library/Academic Space - Stage 2	FRATELLO CONSTRUCTION CORP	Construction - Full Service	8,777,769.00	5,551,348.00

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
	Renovation of Library/Academic Space Phase I	MINELLI CONSTRUCTION CO INC	Construction - Full Service	13,521,490.00	12,139,498.00
	Commissioning Agent - Renovate Library	OLA CONSULTING ENGINEERS PC	Design - Commissioning	155,193.00	138,135.16
	Construction Manager Library Rehabilitation, Stage 1	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	473,882.31	454,191.90
	Renovation of Library/Academic Space	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	416,359.00	379,267.84
Removal of Aboveground Fuel Oil Tank	Removal of Aboveground Fuel Oil Tank	GEMSTAR CONSTRUCTION CORP	Construction - Full Service	295,406.26	247,040.26
Purchase College					
Rehab Diesel Generator	Rehab Diesel Generator	NORTHEAST GENERATOR COMPANY	Construction - Full Service	2,888,886.00	2,081,797.00
Renovate/Construct Center for Integrated Technology Learning	Renovate/Construct Center for Integrated Technology Learning	WORTH CONSTRUCTION CO INC	Construction - Full Service	30,753,501.78	22,830,957.00
	Building Systems Commissioning Services- CITL Project 29402	LORING CONSULTING ENGINEERS INC	Design - Commissioning	239,905.00	69,530.81
	29847 CM - Center for Integrated Tech learning	HILL INTERNATIONAL INC	Design - Construction Management	1,078,571.00	995,222.89
	JOCS CITL Hi-Volt Elec. Dct Bank & Sewer	VOLMAR CONSTRUCTION INC	Construction - JOCS	175,963.79	161,975.00
Rehabilitate Exteriors / Dining Hall and Physical Education	Rehabilitate Exteriors / Dining Hall and Physical Education	NIRAM INC	Construction - Full Service	9,190,060.88	8,055,811.00
	Rehabilitate Exterior Dining Hall	CALADRI DEVELOPMENT CORP	Construction - Full Service	2,685,130.45	2,685,130.45
	Construction Management Services- Exter Rehabilitation Dining & Phys Ed Bldgs	THE MCKISSACK GROUP INC	Design - Construction Management	745,584.80	654,169.91
	JOCS- Dining Hall Signage & Vestibule Mats	CORBEX INC	Construction - JOCS	69,095.03	69,095.03
Rehabilitate Exteriors - Various Buildings	Rehabilitate Exteriors - Various Buildings	NIRAM INC	Construction - Full Service	3,304,236.94	2,081,482.00
	Rehabilitate Exteriors - Various Buildings	SIBA CONTRACTING CORP	Construction - Full Service	615,117.50	615,117.50
SUNY Cortland					
Reconstruct Campus Wide Electrical Distribution	Reconstruct Campus Wide Electrical Distribution	RIDLEY ELECTRIC COMPANY INC	Construction - Full Service	5,495,606.00	4,628,994.00
	Campus Wide Electric Distribution Ph I	MOHAWK VALLEY UTILITY CONSTRUCTION CORP	Construction - Full Service	3,324,538.22	3,324,538.22
	Comprehensive reconstruction and upgrade of Campus Wide Electrical Distribution infrastructure	NELCORP ELECTRICAL CONTRACTING CORP	Construction - Full Service	7,782,053.28	7,703,678.90
SUNY Fredonia					
Demolish Academic Spine Bridge	Demolish Academic Spine Bridge-Site Restoration	PERRY CONSTRUCTION GROUP INC	Construction - Full Service	873,239.00	515,797.00
	JOCS - Shoring of Academic Spine Bridge	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	21,571.55	21,571.55
	Demolish Academic Spine Bridge	UNION CONCRETE AND CONSTRUCTION CORP	Construction - Full Service	454,380.66	400,544.66
Addition and Renovation Rockefeller Arts Center	RAC Addition & Renov	NORTHLAND ASSOCIATES INC	Construction - Full Service	33,110,470.22	32,878,173.15
	Commissioning - Rockefeller Arts Center Addition and Renovation	BERGMANN ASSOCIATES ARCHITECTS ENGINEERS LANDSCAPE ARCHITECTS SURVEYORS DPC	Design - Commissioning	197,325.00	117,759.38
	Construction Manager Rockerfeller Art Center	CAMPUS CONSTRUCTION MANAGEMENT GROUP INC	Design - Construction Management	1,724,332.25	1,654,258.90
	Rockefeller Arts Center (RAC) Third Floor HVAC and Sprinkler	NORTHLAND ASSOCIATES INC	Construction - Full Service	2,613,516.91	2,596,906.00
Rehab McEwen Hall Exterior	Rehab McEwen Hall Exterior	CONCEPT CONSTRUCTION CORP	Construction - Full Service	1,861,927.00	1,489,407.00
SUNY Geneseo					

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Reconstruct Site Electric & Steam Infrastructure at Sturges Quad Area	Reconstruct Site Electric & Steam Infrastructure at Sturges Quad Area	CONCRETE APPLIED TECHNOLOGIES CORP	Construction - Full Service	10,279,269.00	1,716,936.00
SUNY New Paltz					
Upgrade HVAC Systems at Dorsky Museum, Bldg. No. 31B	Upgrade HVAC Systems at Dorsky Museum, Bldg. No. 31B	WILKINS MECHANICAL INC	Construction - Full Service	940,052.11	801,986.00
Replace Roof, Fine Arts Building	Replace Roof, Fine Arts Building	AKTOR CORPORATION	Construction - Full Service	1,037,036.00	844,778.00
Upgrade HVAC Systems, Coykendall Science Bldg.	Upgrade HVAC Systems, Coykendall Science Bldg.	WILKINS MECHANICAL INC	Construction - Full Service	1,944,842.90	401,212.90
Upgrade Site Electric Distribution System	Upgrade Site Electric Distribution System	M SCHER & SON INC	Construction - Full Service	4,792,788.00	4,253,316.00
	Upgrade Electric Distribution - Phase I	M SCHER & SON INC	Construction - Full Service	4,656,598.38	4,656,598.38
New Science Building	New Science Building	NIRAM INC	Construction - Full Service	36,935,258.15	34,972,442.15
	Construction Manager - New Science Building	THE WHITING-TURNER CONTRACTING COMPANY INC	Design - Construction Management	2,311,440.00	2,163,737.98
	Commissioning - New Science Building	OLA CONSULTING ENGINEERS PC	Design - Commissioning	199,832.65	184,010.83
Wooster Building Renovations	Wooster Building Renovations	APS CONTRACTING INC	Construction - Full Service	28,589,602.04	26,582,142.00
	Commissioning - Wooster Renovation	OLA CONSULTING ENGINEERS PC	Design - Commissioning	188,400.00	175,818.94
	Construction Manager - Wooster Renovation	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	2,457,392.79	2,430,107.96
	JOCS - Wooster Campus Lounge Fit Out	CUTTING EDGE GRP LLC	Construction - JOCS	129,611.48	129,611.48
	JOCS- Sidewalks At Wooster	UPSTATE COMPANIES LLC	Construction - JOCS	76,387.31	72,495.00
Renovate Locker Rooms, Elting Athletic Complex, Building No. 5	Renovate Locker Rooms, Elting Athletic Complex, Building No. 5	UPSTATE COMPANIES LLC	Construction - JOCS	291,481.62	264,836.44
Replace Plaza Deck, Haggerty Administration & Student Union Bldgs 39 and 38	Replace Plaza Deck, Haggerty Administration & Student Union Bldgs 39 and 38	BCI CONSTRUCTION INC	Construction - Full Service	4,007,404.40	2,313,421.89
Rebuild Generator #3 - Central Heating Plant	Rebuild Generator #3 - Central Heating Plant	MID-STATE INDUSTRIES LTD	Construction - Full Service	2,291,289.00	1,706,986.00
		TROY BOILER WORKS INC	Construction - Full Service	842,119.28	635,605.79
SUNY Oswego					
Rehab Exterior - Lee Hall	Rehab Exterior - Lee Hall	PAC & ASSOCIATES OF OSWEGO INC	Construction - Full Service	2,527,525.00	869,546.00
SUNY Plattsburgh					
Renovate & Upgrade Clinton Dining Hall	Renovate & Upgrade Clinton Dining Hall	MLB CONSTRUCTION SERVICES LLC	Construction - Full Service	6,629,022.40	1,546,762.40
HTHW Generator Replacement	HTHW Generator Replacement Phase I	FRANK LILL & SON INC	Construction - Full Service	10,494,484.00	7,399,429.00
Renovate Sibley Hall Phase 1	Renovate Sibley Hall Phase 1	BETTE & CRING LLC	Construction - Full Service	8,422,885.00	7,780,231.00
SUNY Potsdam					
Replace Roofs PH 2 - Brainerd & Flagg Hall	Replace Roofs PH 2 - Brainerd & Flagg Hall	PTL CONTRACTING CORP	Construction - Full Service	1,173,172.00	659,997.00
Exterior Brick Repair Various Buildings	Exterior Brick Repair Various Buildings	CUTTING EDGE GRP LLC	Construction - JOCS	118,463.35	118,463.34
Rehab Kellas Hall, Bldg 25	Rehab Kellas Hall, Bldg 25	MURNANE BUILDING CONTRACTORS	Construction - Full Service	6,811,604.80	1,289,050.80
Construct New Child Care Center	Construct New Child Care Center	BETTE & CRING LLC	Construction - Full Service	4,712,708.00	387,107.00

Other Research/Doctoral

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred Ceramics					

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Install Satellite Boilers - Multiple Buildings	Install Satellite Boilers - Multiple Buildings	NORTH CENTRAL MECHANICAL INC	Construction - Full Service	2,606,604.00	2,180,583.00
College of Optometry					
Lobby Renovations	Lobby Renovation	STALCO CONSTRUCTION INC	Construction - Full Service	4,648,294.65	4,577,810.00
Rehab Building Systems	Rehab Electrical Ssystems	CRC ASSOCIATES INC	Construction - Full Service	9,147,263.13	8,560,335.60
	Rehab Building Systems Mech Ph 1	C D E AIR CONDITIONING CO	Construction - Full Service	10,015,967.96	4,595,176.78
	Construction Manager for 41059 & 41060	THE MCKISSACK GROUP INC	Design - Construction Management	741,930.00	716,544.17
	Commissioning for 41056	SYSKA HENNESSY GROUP INC	Design - Commissioning	182,518.00	7,163.30
	Rehab Building Systems	ANDREW VELEZ CONSTRUCTION INC	Design - Construction Management	575,430.00	312,969.34
Cornell - Geneva Ag.					
Rehab Agricultural Research Pilot Plant	Rehab Agricultural Research Pilot Plant	WELLIVER MCGUIRE INC	Construction - Full Service	9,041,826.00	2,443,892.00
SUNY Downstate					
Provide Additional Electrical Power-BSB	Provide Additional Electrical Power-BSB	SAJIUN ELECTRIC INC	Construction - Full Service	7,256,249.00	801,299.00
	CM Provide Additional Electrical Power-BSB	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	653,230.00	127,211.85
Upgrade HVAC Systems BSB	Upgrade HVAC Systems BSB	HM HUGHES CO INC	Construction - Full Service	25,455,830.40	2,077,664.40
	Upgrade HVAC Systems BSB	ACS SYSTEM ASSOCIATES INC	Construction - Full Service	3,557,554.00	538,329.00
	Upgrade HVAC Systems BSB	LO SARDO GEN CONTRS INC	Construction - Full Service	7,346,339.00	5,985,354.00
	Upgrade HVAC Systems BSB	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	684,935.00	105,364.60
	Upgrade HVAC Systems BSB	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	1,110,490.00	543,036.66
	JOCS-Partial Surveillance Work Package	VOLMAR CONSTRUCTION INC	Construction - JOCS	192,886.69	180,559.00
	JOCS New Academic Building School of Public Health - Busway End Cable Tap Box	VOLMAR CONSTRUCTION INC	Construction - JOCS	1,242.24	1,242.24
HVAC Upgrade, University Hospital	HVAC Upgrade, University Hospital	DYNAMIC MECHANICAL CONTRACTORS INC	Construction - Full Service	10,298,088.80	8,257,797.00
	HVAC Upgrade, University Hospital - Basement and Sub-Basement	ACS SYSTEM ASSOCIATES INC	Construction - Full Service	4,139,449.31	4,139,449.31
New Academic Building School of Public Health	New Academic Building School of Public Health	TUTOR PERINI CORPORATION	Construction - Full Service	75,581,949.44	66,572,269.00
	Construction Manager for School of Public Health	GILBANE BUILDING COMPANY	Design - Construction Management	7,398,718.00	0.00
	Commissioning - School of Public Health	GENESYS ENGINEERING PC	Design - Commissioning	131,975.00	98,461.50
Replace Boilers BSB	Replace Boilers BSB	DYNAMIC MECHANICAL CONTRACTORS INC	Construction - Full Service	65,042,368.39	21,452,577.00
	Replace Boilers BSB	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	2,422,461.00	402,951.94
	Replace Boilers BSB	GILBANE BUILDING COMPANY	Design - Construction Management	1,093,936.80	447,519.60
SUNY ESF					
Wanakena Ranger School - Various Building and Site Improvements	Wanakena Ranger School - Various Building and Site Improvements	CUTTING EDGE GRP LLC	Construction - Full Service	2,265,906.64	373,423.64
Marshall Hall - Repair Gutter, Roofing and Masonry	Marshall Hall - Repair Gutter, Roofing and Masonry	JOSALL SYRACUSE INC	Construction - Full Service	1,014,380.60	854,171.60

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Rehab Skylights, Roof - Bray Hall and Moon Library	Rehab Skylights, Roof - Bray Hall and Moon Library	TITAN ROOFING INC	Construction - Full Service	1,323,322.00	1,193,562.00

Research/University Centers

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Binghamton University					
Central Heating Plant Upgrades	Central Heating Plant Upgrades	J & K PLUMBING AND HEATING CO INC	Construction - Full Service	11,972,494.53	11,778,100.00
	Central Plant Upgrade Ph 1	NICHOLSON & HALL CORPORATION	Construction - Full Service	5,384,999.62	5,374,364.00
Rehabilitate Science IV Ph 1	Rehabilitate Science IV Ph 1	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	11,186,266.09	4,450,570.00
Construct School of Pharmacy	Construct School of Pharmacy	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	33,351,759.44	22,091,529.00
	Construct School of Pharmacy	LECHASE CONSTRUCTION SERVICES LLC	Design - Construction Management	1,166,816.00	705,288.20
	Construct School of Pharmacy Site Demolition	REGIONAL ENVIRONMENTAL DEMOLITION INC	Construction - Full Service	136,949.81	136,949.81
	JOCS-Fencing	CUTTING EDGE GRP LLC	Construction - JOCS	101,351.83	101,351.83
Stony Brook - HSC					
New Medical & Res Trans & Bed Tower	CM MART New Beds & Support Tower	LIRO-STRUCTURE A JOINT VENTURE	Design - Construction Management	4,922,684.38	0.00
	Commissioning Services-MART/New Beds and Support Tower	RMF ENGINEERING INC PC	Design - Commissioning	925,847.00	461,275.81
	MRI	STALCO CONSTRUCTION INC	Construction - Full Service	2,583,444.66	2,583,444.66
	Early Site Package	G & M EARTH MOVING INC	Construction - Full Service	4,197,018.75	4,197,018.75
	Core and Shell	EW HOWELL CO INC	Construction - Full Service	162,037,257.38	160,062,258.98
	Fit-Out	EW HOWELL CO INC	Construction - Full Service	142,869,598.87	109,964,908.00
	New Medical & Res Trans & Bed Tower	L&H SIGNS INC	Construction - Full Service	472,634.16	38,956.16
	New Medical & Res Trans & Bed Tower 328A1	LIRO PROGRAM & CONSTRUCTION MANAGEMENT PE PC	Design - Construction Management	5,695,661.62	5,534,743.51
Rehab Walkway Campus Underpass	Rehab Walkway Campus Underpass	VANGUARD CONSTRUCTION & DEVELOPMENT CORP	Construction - Full Service	2,602,558.96	2,245,871.09
Stony Brook University					
Mechanical Systems Upgrade Life Sciences	Mechanical Systems Upgrade Life Sciences	FRAMAN MECHANICAL INC	Construction - Full Service	14,046,096.31	13,971,955.32
	Commissioning - Mech Sys Upgrd Life Sci	OLA CONSULTING ENGINEERS PC	Design - Commissioning	130,175.00	114,350.11
	CM Services - Mech Sys Upgrd Life Sci	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	1,279,042.85	1,222,707.64
Student Union Rehab	Student Union Rehab	EW HOWELL CO INC	Construction - Full Service	64,122,947.89	6,387,316.00
	Student Union Rehab	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	2,689,680.00	367,325.81
Replacement of Electric Trans Feeders	Replacement of Electric Trans Feeders	ELECNR HAWKEYE LLC	Construction - Full Service	18,357,160.82	16,255,710.98
	Feeder Replacement BO - 7 Duct Banks	ELDOR CONTRACTING CORP	Construction - Full Service	17,233,878.66	17,233,878.66
	Replacement Elec Feeders	ELDOR CONTRACTING CORP	Construction - Full Service	17,851,285.00	17,619,379.00
Roof Replacement Grad Chemistry Bldg	Roof Replacement Grad Chemistry Bldg	A & J CONSTRUCTION OF NY INC	Construction - Full Service	2,747,991.25	2,431,617.55
Univ. Buffalo - North					

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Replace Fire Alarm Systems North Campus	Replace Fire Alarm Systems North Campus - Phase I	FREY ELECTRIC CONSTRUCTION CO INC	Construction - Full Service	3,295,313.02	3,295,313.02
	North Campus PH II Replace Fire Alarm Replacement	GOODWIN ELECTRIC CORPORATION	Construction - Full Service	3,519,253.74	3,038,674.00
	Replace Fire Alarm Systems North Campus PH III	WEYDMAN ELECTRIC INC	Construction - Full Service	2,132,326.20	1,994,354.90
	Replace Fire Alarms, Biomedical Education Building North Campus	CIR ELECTRICAL CONSTRUCTION CORPORATION	Construction - Full Service	1,160,159.00	757,254.00
	Replace Fire Alarm Systems Knox Hall North Campus	WEYDMAN ELECTRIC INC	Construction - Full Service	282,282.00	246,636.00
Rehabilitate Exterior Envelope & Structure - Center For the Arts (CFA)	CFA Replace North Stair and Plaza Deck	RODEMS CONSTRUCTION CO INC	Construction - Full Service	7,072,506.44	7,060,310.40
	Replace Roof - Center For the Arts (CFA)	ELMER W DAVIS INC	Construction - Full Service	2,334,008.68	2,053,074.68
School of Medicine & Biomedical Sciences New Building Downtown - Phase 1	SMBS Construction Manager- School of Medicine & Biomedical Sciences	GILBANE LIRO A JOINT VENTURE	Design - Construction Management	11,500,672.00	0.00
	SMBS Commissioning BO	FACILITY DYNAMICS ENGINEERING	Design - Commissioning	904,878.55	442,960.08
	New Schl. Med/Biomed Ph 1	LP CIMINELLI INC	Construction - Full Service	59,881,059.06	59,229,615.15
	The School of Medicine & BioMedical Sciences – Shell & Fitout	LP CIMINELLI INC	Construction - Full Service	237,189,654.70	223,938,630.00
University at Albany					
Decommission Former Data Center - Bldg 56	JOCs - Decommission Old Data Center Building 56	UPSTATE COMPANIES LLC	Construction - JOCs	499,992.49	275,881.00
Rehab Exterior Envelope, Downtown - Various Buildings	Rehab Exterior Envelope, Downtown - Various Buildings	MURNANE BUILDING CONTRACTORS	Construction - Full Service	4,711,313.61	3,822,711.00
Replace Exterior Doors Uptown - Phase 1	Replace Exterior Doors Uptown - Phase 1	FLOWER CITY GLASS CO OF NY LLC	Construction - Full Service	2,377,203.83	1,232,754.83
Renovate Lecture Center	Renovate Lecture Center	BUNKOFF GENERAL CONTRACTORS INC	Construction - Full Service	1,982,981.00	26,824.00
	CM Renovate Lecture Center	GILBANE BUILDING COMPANY	Design - Construction Management	899,571.00	0.00
Renovate Schuyler Building - Phase II	Renovate Schuyler Building - Phase II	BUNKOFF GENERAL CONTRACTORS INC	Construction - Full Service	5,798,793.00	0.00

Technology Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred State College					
Construct Student Activities Facility	Construct Student Activities Center	LECHASE CONSTRUCTION SERVICES LLC	Construction - Full Service	1,431,373.94	1,259,089.94
Install Satellite Boilers - Phase 3	Install Satellite Boilers - Phase 3	JOHN W DANFORTH COMPANY	Construction - Full Service	1,977,976.00	1,644,337.00
Farmingdale State Coll					
Rehabilitate Conklin Hall	Rehabilitate Conklin Hall	STALCO CONSTRUCTION INC	Construction - Full Service	10,437,074.65	9,641,210.12
	Rehab Conklin Hall, Phase 1	CNA ENTERPRISES INC	Construction - Full Service	1,674,202.53	1,674,202.53
	Commissioning Agent- Rehab Conklin Hall	OLA CONSULTING ENGINEERS PC	Design - Commissioning	93,925.00	74,883.36
Rehabilitate Gymnasium, Nold Hall	26312 - Nold Hall - Gymnasium Rehabilitation	ALL-CON CONTRACTING CORP	Construction - Full Service	2,380,522.50	2,150,336.50
Maritime College					
Water System Improvements, Phase 2	Water System Improvements, Phase 2B	BANKER CONSTRUCTION CORP	Construction - Full Service	1,929,928.00	1,095,941.00
	Water System Improvements, Phase 2	G & M EARTH MOVING INC	Construction - Full Service	1,286,285.00	1,134,217.00
Replace Roofs, Various Buildings	Replace Roofs, Various Buildings	RISING SUN CONSTRUCTION LLC	Construction - Full Service	2,130,096.97	1,854,113.00

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
	Replace Roof - Marvin Tode Building	DIMITRI ENTERPRISES INC	Construction - Full Service	1,278,765.00	1,094,469.00
	Replace Roof - Marvin Tode Building	AHURA CONSTRUCTION MANAGEMENT INC	Construction - Full Service	121,667.55	121,667.55
Water System Improvements, Phase 1	21244 Water System Improvements, Phase 1	G & M EARTH MOVING INC	Construction - Full Service	2,617,893.28	2,352,957.50
	Water System Improvements, Phase 1B	K&G ELECTRIC MOTOR & PUMP CORP	Construction - Full Service	649,649.00	575,926.00
Morrisville State Coll					
Upgrade Ventilation to Iceplex Bldg	Upgrade Ventilation to Iceplex Bldg	JOHN W DANFORTH COMPANY	Construction - Full Service	783,217.44	503,264.00
Replace MTHW Lines, Greenhouse to Library	Replace Direct Burial MTHW Lines, Greenhouse to Library	HMI MECHANICAL SYSTEMS INC	Construction - Full Service	398,398.00	259,156.00
SUNY Canton					
Rehabilitate Exterior Envelope Dana Hall	Rehabilitate Exterior Envelope Dana Hall	NORTHERN TIER CONTRACTING INC	Construction - Full Service	3,437,434.00	0.00
Rehab Water Distribution System & Related Site Infrastructure	Rehab Water Distribution System & Related Site Infrastructure	JE SHEEHAN CONTRACTING CORP	Construction - Full Service	3,498,605.00	2,515,056.00
Replace Roofs - Cooper & Payson Hall	Replace Roofs - Cooper & Payson Hall	NORTHERN TIER CONTRACTING INC	Construction - Full Service	1,471,369.90	1,310,055.90
SUNY Cobleskill					
Upgrade Electrical Distribution System	Upgrade Electrical Distribution System	NELCORP ELECTRICAL CONTRACTING CORP	Construction - Full Service	2,748,746.00	926,987.00
	Upgrade Switchgear at Main Campus Substation	MOHAWK VALLEY UTILITY CONSTRUCTION CORP	Construction - Full Service	1,785,050.27	82,418.27
SUNY Delhi					
Replace Roof and Exhaust Fans Evenden Hall	Replace Roof Evenden Hall	TITAN ROOFING INC	Construction - Full Service	666,916.25	592,439.25
	Repl Exhaust Fans & Upgrade Fume Hood Controls Evenden Hall	J & K PLUMBING AND HEATING CO INC	Construction - Full Service	886,886.00	769,859.00
Upgrade Mechanical Systems Various Buildings	Upgrade Mechanical Systems Various Buildings	WILKINS MECHANICAL INC	Construction - Full Service	2,750,032.29	2,033,083.00
Replace Emergency Generators	Replace Emergency Generators	NELCORP ELECTRICAL CONTRACTING CORP	Construction - Full Service	3,282,279.00	0.00
Replace Windows & Refinish Exterior Walls - Bush Hall	Replace Windows & Refinish Exterior Walls - Bush Hall	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	2,308,565.00	1,215,814.00
Site Utilities Study and Infrastructure Improvement Project	Site Utilities Study and Infrastructure Improvement Project	NELCORP ELECTRICAL CONTRACTING CORP	Construction - Full Service	3,755,917.17	2,807,460.90
	Replace Site Infrastructure - Phase 1	RIFENBURG CONSTRUCTION INC	Construction - Full Service	3,051,191.87	3,051,191.87
	Replace Site Infrastructure PH II	VACRI CONSTRUCTION CORP	Construction - Full Service	1,554,539.81	1,554,539.81
	Replace Site Infrastructure Phase III	VACRI CONSTRUCTION CORP	Construction - Full Service	4,103,786.61	4,088,460.15

University-Wide

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
General State					
Retooling the Southern Tier	Construct Advanced Manufacturing Ctr Alfred/Wellsville	LECHASE CONSTRUCTION SERVICES LLC	Construction - Full Service	5,061,450.32	5,008,851.59
	JOCS for Alfred-Provide Nanosystem Production Lab	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	916,403.49	886,653.00
System Administration					
Interior Rehab - SUNY Plaza Building Towers	Interior Rehab - SUNY Plaza Center Tower Floors 6-12	SANO-RUBIN CONSTRUCTION SERVICES LLC	Construction - Full Service	3,827,824.00	3,824.00
	Interior Rehab - SUNY Plaza Building Towers	SANO-RUBIN CONSTRUCTION SERVICES LLC	Construction - Full Service	1,117,671.56	1,024,174.00

Report B
State University Construction Fund Projects in Construction
As of September 30, 2017

Projects in construction have a construction contract that has been awarded to a contractor for the completion of the project. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Replace Federal Building Windows	Replace Federal Building Windows	FLOWER CITY GLASS CO OF NY LLC	Construction - Full Service	1,436,185.75	1,156,288.75
Grand Total		92 Total Projects		1,612,006,277.39	1,224,682,839.54

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Buffalo State College					
Renovate Science Building, Bldg. No. 15	Renovate Science Building, Bldg. No. 15	CHRISTA CONSTRUCTION LLC	Construction - Full Service	34,604,715.62	34,604,715.63
	Science Bldg. #15 - Steam Tunnel Imp	INGALLS SITE DEVELOPMENT INC	Construction - Full Service	1,582,884.30	1,582,884.30
	Commissioning Services-Renovate Science Bldg., 15, Phase 1, Bldg. 15	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	873,655.63	873,655.63
	Construction Manager - Science Phase II	LEND LEASE US CONSTRUCTION INC	Design - Construction Management	1,743,227.45	1,743,227.45
	037A7 JOCs Complete Punch List	SG CONSTRUCTION SERVICES LLC	Construction - JOCs	1,836,669.68	1,836,669.68
Replace Sanitary Sewer at Rockwell Road	JOCs - Sanitary Sewer - Twin Rise	SG CONSTRUCTION SERVICES LLC	Construction - JOCs	34,570.54	34,570.54
	JOCs - Replace Sanitary Sewer at Rockwell Road	SG CONSTRUCTION SERVICES LLC	Construction - JOCs	282,277.00	282,277.00
Selective Demo & Asbestos Abatement Buckham B & A Wings	Selective Demo & Asbestos Abatement Buckham B Wing	SICOLI CONSTRUCTION SERVICES INC	Construction - Full Service	970,975.01	970,975.01
College at Oneonta					
Rehabilitation of Fizzle Hall, Bldg. No. 26	Rehabilitation of Fizzle Hall, Bldg. No. 26	CHRISTA CONSTRUCTION LLC	Construction - Full Service	26,482,519.66	26,482,519.67
	ConstructionMangement Services Rehabilitation of Fizzle Hall (09308)	GILBANE BUILDING COMPANY	Design - Construction Management	1,170,498.80	1,170,498.80
	Commissioning Services - Rehab Fizzle Hall	GENESYS ENGINEERING PC	Design - Commissioning	117,019.73	117,019.73
	JOCs- Misc. Steel Work - Fizzle	CUTTING EDGE GRP LLC	Construction - JOCs	75,283.21	75,283.21
	JOCs Glass Railings Replacement- Fizzle Hall	UPSTATE COMPANIES LLC	Construction - JOCs	117,742.00	0.00
Upgrade HVAC Systems - Lee Hall	Upgrade HVAC Systems - Lee Hall - College at Oneonta	ANDREW R MANCINI ASSOC INC	Construction - Full Service	1,292,825.53	1,292,825.53
	Upgrade HVAC Systems - Netzer Hall	WILKINS MECHANICAL INC	Construction - Full Service	1,928,519.59	1,914,416.59
Rehab Health Center	Rehab Health Center	MURNANE BUILDING CONTRACTORS	Construction - Full Service	4,131,010.15	4,120,370.15
	Commissioning - Rehab. Health Center	GENESYS ENGINEERING PC	Design - Commissioning	29,466.74	24,746.08
Upgrade Telecommunications & Data Infrastructure	Upgrade Telecommunications & Data Infrastructure	MATCO ELECTRIC CORPORATION	Construction - Full Service	3,698,033.15	3,588,165.15
ADA Modifications Various Buildings Ph. III	ADA Modifications IRC Milne Library & Morris Hall	ANDREW R MANCINI ASSOC INC	Construction - Full Service	418,663.70	397,719.70
	ADA Modifications & Surge - Lee Hall	MURNANE BUILDING CONTRACTORS	Construction - Full Service	1,401,508.11	1,401,508.11
	ADA Modifications Various Buildings Ph. III	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	1,276,469.19	1,276,469.19
Rehabilitate HVAC Mills & Wilsbach Dining Halls	Rehabilitate HVAC Mills & Wilsbach Dining Halls	DIGESARE MECHANICAL INC	Construction - Full Service	1,244,727.40	1,192,555.40
	Rehabilitate HVAC Mills & Willbach Dining Halls	WILKINS MECHANICAL INC	Construction - Full Service	1,166,729.56	1,166,729.56
Rehab North Quad	Rehab North Quad	RB ROBINSON CONTRACTING INC	Construction - Full Service	1,544,229.19	1,448,578.19
Upgrade Mechanical Systems Morris Hall	Upgrade Mechanical Systems Morris Hall	WILKINS MECHANICAL INC	Construction - Full Service	1,157,027.00	1,147,027.00
Old Westbury					
Replace Road Salt Sand Shed (SUCF)	Replace Salt Shed - JOCs 80700-02	VOLMAR CONSTRUCTION INC	Construction - JOCs	666,956.00	666,956.00
New Academic Building	New Academic Building	MPCC CORP	Construction - Full Service	55,943,093.04	55,943,093.04
	Demolish Academic Village Core Space	MPCC CORP	Construction - Full Service	6,465,835.77	6,223,960.77
	Construction Manager For New Academic Building	URS CORPORATION-NY	Design - Construction Management	2,401,354.04	2,401,354.04
Renovate/Reconstruct Bldg 47 - University Police	Renovate/Reconstruct Bldg 47 - University Police	ALDCO BUILDERS INC	Construction - Full Service	2,840,980.47	2,793,631.47

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Replace Campus Center Envelope- Bldgs 51 & 56	Replace Campus Center Envelope- Bldgs 51 & 56	J KOKOLAKIS CONTRACTING INC	Construction - Full Service	18,579,795.92	18,285,725.92
	JOCS - East Bridge & West Bridge - Snow Guards	CORBEX INC	Construction - JOCS	47,283.24	47,283.24
	JOCS Access Panels	VOLMAR CONSTRUCTION INC	Construction - JOCS	37,562.00	0.00
Replace Service Group Fuel Tanks- Site Work	Replace Service Group Fuel Tanks- Site Work	FENLEY & NICOL ENVIRONMENTAL INC	Construction - Full Service	803,798.91	779,815.91
Replace Roof, H-Wing Campus Center	Roof Replacement - H&I Wings at Center Building	SEA BREEZE GENERAL CONSTRUCTION INC	Construction - Full Service	989,034.84	977,564.84
Purchase College					
Site / Civil Repair (near Campus Cntr South)	Site / Civil Repair (near Campus Cntr South)	MARQUISE CONSTRUCTION CORP	Construction - Full Service	851,164.37	809,328.37
Rehab Central Plaza Deck and Drainage	Rehab Central Plaza Deck and Drainage	MPCC CORP	Construction - Full Service	18,291,393.87	18,291,393.87
	Foundation WP/Drainage Repair Various Buildings	MPCC CORP	Construction - Full Service	2,035,972.34	2,035,972.34
Critical Maintenance Repairs Exterior Maintenance Visual Arts #58	Critical Maintenance Repairs Exterior Maintenance Visual Arts #58	MPCC CORP	Construction - Full Service	9,759,696.00	9,744,661.00
Renovation of Humanities - Bldg. 41	Renovation of Humanities - Bldg. 41	NIRAM INC	Construction - Full Service	34,670,164.15	34,374,274.15
	Commissioning - Renovate Humanities Bldg 41	LORING CONSULTING ENGINEERS INC	Design - Commissioning	249,634.00	246,918.82
	Construction Management Services Renovation of Humanities Building 41	PAVARINI MCGOVERN LLC	Design - Construction Management	1,653,682.59	1,653,682.59
Performing Arts Center Roof Replacement	Performing Arts Center Roof Replacement	USA GENERAL CONTRACTORS CORP	Construction - Full Service	2,443,640.20	2,443,640.20
Rehabilitate Plaza Exterior Pathways	Rehabilitate Plaza Exterior Pathways	FOURMEN CONSTRUCTION INC	Construction - Full Service	2,174,690.30	1,973,332.33
	Rehabilitate Plaza Exterior Pathways Phase I	MPCC CORP	Construction - Full Service	5,927,775.00	5,746,037.00
	JOCS Phase 2	VOLMAR CONSTRUCTION INC	Construction - JOCS	190,088.00	0.00
Student Services Building Roof	JOCS - Roof Repairs	JEMCO ELECTRICAL CONTRACTORS	Construction - JOCS	617,463.90	617,463.90
Rehabilitate Utilidors - Phase I High Temperature Hot Water System	Rehabilitate Utilidors - Phase I High Temperature Hot Water System	ALL STATE CONSTRUCTION & BOILER INC	Construction - Full Service	2,918,213.15	2,905,621.15
SUNY Brockport					
Rochester Educational Opportunity Center	Rochester Educational Opportunity Center	CHRISTA CONSTRUCTION LLC	Construction - Full Service	14,717,440.02	14,717,440.02
	Rochester Educational Opportunity Center - Construction Manager	LIRO ENGINEERS INC	Design - Construction Management	1,041,587.22	1,041,587.22
	Commissioning - REOC	CJ BROWN ENERGY & ENGINEERING PC	Design - Commissioning	69,621.99	69,621.99
SUNY Cortland					
Bowers Hall Upgrade to Sciences - Phase I	Bowers Hall Upgrade to Sciences - Phase I	HUEBER-BREUER CONSTRUCTION INC	Construction - Full Service	34,278,849.16	34,278,849.16
	Commissioning Services for Bowers Hall Upgrade to Sciences Phase I	CJ BROWN ENERGY & ENGINEERING PC	Design - Commissioning	128,690.40	128,690.40
	Construction Manager-Bowers Hall Upgrade SciencesPhase I	BARR & BARR INC	Design - Construction Management	1,630,900.87	1,630,900.87
Construct Student Life Center	Construct Student Life Center	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	47,288,090.17	47,237,434.17
	SLC Construction Manager	C & S DESIGN BUILD INC	Design - Construction Management	1,876,726.18	1,876,726.18
	Commissioning - Construct Student Life Center	GENESYS ENGINEERING PC	Design - Commissioning	173,378.00	138,278.53
Campus Wide Satellite Boilers	Campus Wide Satellite Boilers	J & K PLUMBING AND HEATING CO INC	Construction - Full Service	8,764,278.39	8,764,278.39
	Commissioning - Campus Wide Satellite Boilers	GENESYS ENGINEERING PC	Design - Commissioning	58,207.63	58,207.63

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
SUNY Fredonia					
Science Technology Building.	Science Technology Building	PIKE CO THE	Construction - Full Service	42,447,998.04	42,447,998.04
	Commissioning Services - Science Technology Building	RMF ENGINEERING INC PC	Design - Commissioning	190,069.12	190,069.12
	Construction Manager - Science Tech Building	LECHASE CONSTRUCTION SERVICES LLC	Design - Construction Management	1,754,342.72	1,754,342.72
	JOCS - Intake Hood	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	276,081.00	239,886.00
Williams Center Rehabilitation	Williams Center Rehabilitation	MANNING SQUIRES HENNIG CO INC	Construction - Full Service	10,667,088.50	10,666,888.50
	Commissioning - Williams Center Rehabilitation	BERGMANN ASSOCIATES ARCHITECTS ENGINEERS LANDSCAPE ARCHITECTS SURVEYORS DPC	Design - Commissioning	75,150.87	75,150.87
Exterior Rehabilitation LoGrasso Hall	Exterior Rehabilitation LoGrasso Hall	RESEARITS CONSTRUCTION CORPORATION	Construction - Full Service	1,571,345.85	1,555,858.85
SUNY Geneseo					
Construct Exterior Site Stair	Construct Exterior Site Stair	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	298,154.86	298,154.86
Rehabilitate Bailey Hall	Rehabilitate Bailey Hall	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	21,986,275.67	21,963,424.67
	Commissioning	OBRIEN & GERE ENGINEERS INC	Design - Commissioning	153,523.37	153,523.37
Doty Building Renovation	Doty & Stadium - JOCS (067A4)	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	78,245.17	78,245.17
	Commissioning	BUILDING CONTROLS & SERVICES INC	Design - Commissioning	139,901.99	139,901.99
	Construction Manager	TURNER CONSTRUCTION COMPANY	Design - Construction Management	1,578,221.25	1,578,221.25
	Doty Building Renovation	LIBERTY MUTUAL INSURANCE CO	Construction - Full Service	14,937,453.91	14,623,306.92
	JOC -Condensate /Acoustic/Electrical	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	20,784.76	20,784.76
New College Stadium	New College Stadium	PIKE CO THE	Construction - Full Service	6,686,461.42	6,686,461.42
	New College Stadium	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	9,487,612.50	9,443,567.50
Replace Boilers in Schrader Hall	JOCS - Replace Boilers in Schrader Hall	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	795,104.31	795,104.31
SUNY New Paltz					
Construct Athletic Center	Construct Athletic Center	FIDELITY & GUARANTY INS CO	Construction - Full Service	22,067,378.15	21,798,215.15
Replace High Temperature Hot Water Lines	Replace High Temperature Hot Water Lines	NORTHERN CONSTRUCTION SVC LLC	Construction - Full Service	5,302,400.91	5,302,400.91
	Replace High Temperature Hot Water PHASE I	MEGRANT CORPORATION	Construction - Full Service	2,452,139.64	2,452,139.64
	Replace HTHW - Phase II	MEGRANT CORPORATION	Construction - Full Service	3,605,617.02	3,605,617.02
Renovate Building 1 - Old Main	Renovate Building 1 - Old Main	PIAZZA BROTHERS INC	Construction - Full Service	28,366,183.95	28,366,183.95
	Building Commissioning - Old Main	GENESYS ENGINEERING PC	Design - Commissioning	93,809.35	96,574.13
	Construction Manager for Old Main	HILL INTERNATIONAL INC	Design - Construction Management	127,978.60	127,978.60
	JOC for canopy repair	CUTTING EDGE GRP LLC	Construction - JOCS	43,906.86	43,906.86
Replace Roofs - Various Buildings	Replace Roofs - Various Buildings	NIRAM INC	Construction - Full Service	1,690,078.96	1,666,093.96
Library Renovation Sojourner Truth Library	Library Renovation Sojourner Truth Library	PIAZZA INC	Construction - Full Service	1,908,311.41	1,908,311.41
	Replace Roof - Sojourner Truth Library	MARPAT CONSTRUCTION CORP	Construction - Full Service	845,834.99	845,834.99

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
	Construction Manager- Library Renovation Sojourner Truth Library	HILL INTERNATIONAL INC	Design - Construction Management	171,303.72	171,303.72
	Library Renovation Sojourner Truth Library	MEYER CONTRACTING CORP	Construction - Full Service	9,998,247.00	9,892,915.00
	JOCS M36 Conference Rm Conversion	UPSTATE COMPANIES LLC	Construction - JOCS	211,225.00	125,714.00
SUNY Oswego					
Renovation/Additions to Science Engineering and Technologies Phase I	Renovation/Additions to Science Engineering and Technologies Phase I	FAHS CONSTRUCTION GROUP INC	Construction - Full Service	26,740,481.22	26,740,481.22
	Renovations/Addition to Rice Creek Field Station	RJ TAYLOR GENERAL CONTRACTORS INC	Construction - Full Service	5,241,972.00	5,202,511.02
	Site Utility Relocation - Science Engineering & Technology	WD MALONE TRUCKING & EXCAVATING INC	Construction - Full Service	1,877,834.76	1,877,834.76
	Piez Hall Addition- Science Engineering and Technology	PIKE CO THE	Construction - Full Service	45,441,400.50	45,441,400.50
	CM - Major Improvements to the Education & Science Buildings	THE WHITING-TURNER CONTRACTING COMPANY INC	Design - Construction Management	3,802,969.54	3,802,969.54
	Commissioning Agent - Science Building	GENESYS ENGINEERING PC	Design - Commissioning	182,620.58	182,620.58
	Commissioning Services - Rice Creek Field Station	GENESYS ENGINEERING PC	Design - Commissioning	37,540.50	37,540.50
	107A5 JOCS -Completion of Rice Creek Field Station	CUTTING EDGE GRP LLC	Construction - JOCS	65,800.74	65,800.74
Tyler Rehab-Lower Level & Partial Main	Tyler Hall Rehab 1	BETTE & CRING LLC	Construction - Full Service	24,277,559.00	23,953,917.00
	Commissioning Services for Tyler Hall Rehab Phase I (Project 10351)	GENESYS ENGINEERING PC	Design - Commissioning	166,828.84	119,028.79
SUNY Potsdam					
Construct New ADA Restrooms, Kellas Hall	Construct New ADA Restrooms, Kellas Hall	NORTHERN TIER CONTRACTING INC	Construction - Full Service	373,705.40	349,519.40
Performing Arts Building	Performing Arts Building	NORTHLAND ASSOCIATES INC	Construction - Full Service	43,482,721.00	43,341,886.00
	Construction Manager - Performing Arts Building	GILBANE BUILDING COMPANY	Design - Construction Management	1,619,973.38	1,619,973.38
	Commissioning - Performing Arts Building	GENESYS ENGINEERING PC	Design - Commissioning	94,044.82	94,044.82
Upgrade HVAC/Labs Stowell Hall	Upgrade HVAC/Labs Stowell Hall	NORTHLAND ASSOCIATES INC	Construction - Full Service	9,305,199.10	9,282,505.10
	Commissioning - Upgr HVAC/Labs Stowell	GENESYS ENGINEERING PC	Design - Commissioning	83,205.00	41,499.31
Replace Windows, Various Buildings	Repalce Windows, Various Buildings	NORTHLAND ASSOCIATES INC	Construction - Full Service	1,174,623.23	1,063,307.23
Restore Exterior Envelope - Kellas and Thatcher Halls	Restore Exterior Envelope - Kellas and Thatcher Halls	CONTINENTAL CONSTRUCTION LLC	Construction - Full Service	729,395.19	704,203.19
Other Research/Doctoral					
Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred Ceramics					
Rehab/Reconstruct Outdoor Kiln Facility	Rehab/Reconstruct Outdoor Kiln Facility	FRANK J MARIANACCI INC	Construction - Full Service	865,848.00	857,348.00
Infill Projects - Various Buildings	Infill Projects - Various Buildings	LECHASE CONSTRUCTION SERVICES LLC	Construction - Full Service	9,495,363.50	9,475,415.50
	Commissioning-McMahon Infill Project	BERGMANN ASSOCIATES ARCHITECTS ENGINEERS LANDSCAPE ARCHITECTS SURVEYORS DPC	Design - Commissioning	125,419.00	118,012.30
College of Optometry					
Multipurpose Space 3rd Floor	Multipurpose Space 3rd Floor	KNIGHTSBRIDGE CONSTRUCTION CORP	Construction - Full Service	7,380,935.83	7,369,930.83
	Commissioning for 3rd Floor Renov	OLA CONSULTING ENGINEERS PC	Design - Commissioning	94,360.00	88,552.53

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Cornell - Ag&Life Sci.					
Stocking Hall Rehab/System Upgrades	Stocking Hall Rehab/System Upgrades	PIKE CO THE	Construction - Full Service	71,191,951.97	71,005,865.01
	Building Commissioning - Stocking Hall	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	430,444.46	430,444.46
	Construction Manager - Stocking Hall	GILBANE BUILDING COMPANY	Design - Construction Management	3,997,523.41	3,997,523.41
SUNY Downstate					
Rehabilitate HVAC & Waterproof Animal Laboratories	Rehabilitate HVAC & Waterproof Animal Laboratories	HM HUGHES CO INC	Construction - Full Service	23,435,020.61	23,435,020.63
	Commissioning Services for Rehab HVAC & Waterproofing - Animal Labs	GENESYS ENGINEERING PC	Design - Commissioning	167,784.15	165,019.37
	Construction Manager Services for DLAR	URS CORPORATION-NY	Design - Construction Management	1,613,943.65	1,613,943.65
Replace Roof BSB	Replace Roof BSB	DIMITRI ENTERPRISES INC	Construction - Full Service	1,463,072.48	1,450,199.48
SUNY ESF					
Gateway Building	Gateway Building	MURNANE BUILDING CONTRACTORS	Construction - Full Service	18,273,893.02	17,697,033.02
	Gateway Building - Foundations, Steel & Sitework	MURNANE BUILDING CONTRACTORS	Construction - Full Service	3,645,275.98	3,338,982.98
	Building Commissioning - Gateway Bldg	GENESYS ENGINEERING PC	Design - Commissioning	185,789.05	185,789.05
	Construction Manager - Gateway Building	TURNER CONSTRUCTION COMPANY	Design - Construction Management	1,537,926.73	1,537,926.73
Upstate Medical Univ.					
IHP Expansion	IHP Expansion	NORTHLAND ASSOCIATES INC	Construction - Full Service	47,518,662.19	47,518,662.19
	Construction Manager - IHP Addition	TURNER CONSTRUCTION COMPANY	Design - Construction Management	2,509,497.09	2,509,497.09
	Commissioning - IHP Addition	GENESYS ENGINEERING PC	Design - Commissioning	135,104.23	135,104.23
	Construct Foundation, Steel & Site Work IHP Expansion	LECHASE CONSTRUCTION SERVICES LLC	Construction - Full Service	7,941,527.59	7,941,527.59
New Academic Building	New Academic Building	BETTE & CRING LLC	Construction - Full Service	33,638,521.00	32,792,460.00
	Construction Manager - New Academic Building	THE WHITING-TURNER CONTRACTING COMPANY INC	Design - Construction Management	1,695,996.00	1,300,619.59
	Commissioning Services- New Academic Building	GENESYS ENGINEERING PC	Design - Commissioning	182,014.28	144,110.79

Research/University Centers

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Binghamton University					
Rehabilitate OConnor Johnson	Rehabilitate OConnor Johnson	WELLIVER MCGUIRE INC	Construction - Full Service	17,637,779.15	17,627,565.15
	JOCS Construct Mock Up (077A6)	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	149,840.69	149,840.69
	Const Manager - OConnor Johnson	LECHASE CONSTRUCTION SERVICES LLC	Design - Construction Management	34,221.60	34,221.60
	Commissioning Services- OConnor, Johnson	GENESYS ENGINEERING PC	Design - Commissioning	90,266.53	90,266.53
	JOCS	CUTTING EDGE GRP LLC	Construction - JOCS	68,408.34	68,408.34
Stony Brook - HSC					
HSC Deck Rehab	HSC Deck Rehab	ZHN CONTRACTING CORPORATION	Construction - Full Service	15,850,638.92	15,836,728.92

Stony Brook University

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Upgrade Site Utilities, Phase I	Upgrade Site Utilities, Phase I	TR PIPE INC	Construction - Full Service	12,109,796.61	11,091,977.61
	Upgrade Site Utilities Phase 1 - Part 2 HSC and West Campus	ALL STATE CONSTRUCTION & BOILER INC	Construction - Full Service	7,727,201.48	7,727,201.48
Rehab Old Chem Classroom Bldg #02	Rehab Old Chem Classroom Bldg #02	J KOKOLAKIS CONTRACTING INC	Construction - Full Service	24,749,027.90	24,749,027.90
	Commissioning for Old Chem Classroom Bld	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	79,093.56	71,783.35
	CM Services Old Chem, ESS Rehabs	LIRO PROGRAM & CONSTRUCTION MANAGEMENT PE PC	Design - Construction Management	2,234,024.00	2,201,386.94
ESS Bldg Exterior Rehab	ESS Bldg Exterior Rehab	KENSTAR CONSTRUCTION CORP	Construction - Full Service	4,302,456.48	4,055,457.48
New Computer Science Building	New Computer Science Building	MPCC CORP	Construction - Full Service	33,795,851.77	33,319,208.77
	CM Services - New Comp Science Bldg	URS CORPORATION-NY	Design - Construction Management	3,123,924.00	2,826,383.55
	Commissioning - New Computer Science	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	83,394.00	83,388.39
Univ. Buffalo - North					
ADA Improvements - Phase II	ADA Improvements - Phase II	TRANSIT CONSTRUCTION SERVICES	Construction - Full Service	1,427,353.00	1,417,353.00
	ADA Improvements - Phase IIA	TRASON DEVELOPMENT CORPORATION	Construction - Full Service	1,354,516.16	1,354,516.16
	ADA Improvements- Ph IIB North	S & W CONTRACTING OF WNY INC	Construction - Full Service	1,768,393.63	1,768,393.63
-Restore Crofts Hall Plaza & Site	Restore Crofts Hall Plaza & Site	MANNING SQUIRES HENNIG CO INC	Construction - Full Service	801,724.00	794,424.00
Univ. Buffalo - South					
Hayes Hall Building Wide Restoration	Hayes Hall Building Wide Restoration	SLR CONTRACTING & SERVICE CO INC	Construction - Full Service	10,414,261.86	10,414,261.86
	Construction Manager - Hayes Hall Restoration	LP CIMINELLI INC	Design - Construction Management	1,639,435.13	1,503,686.61
	Hayes Hall Building Wide RestorPhase II	LECHASE CONSTRUCTION SERVICES LLC	Construction - Full Service	27,987,563.60	27,987,563.60
Crosby Hall Building Wide Restoration	Crosby Hall Replace Bathrooms and Elevator	JAVEN CONSTRUCTION CO INC	Construction - Full Service	4,177,739.00	3,955,623.00
University at Albany					
Renovate Health Center	Renovate Health Center	AOW ASSOCIATES INC	Construction - Full Service	10,431,396.67	9,588,733.67
	Renovate Health Center	TURNER CONSTRUCTION COMPANY	Design - Construction Management	269,640.00	259,207.50
	Renovate Health Center Parking Management Trailer	AOW ASSOCIATES INC	Construction - Full Service	907,646.00	812,892.00
Relocate University Data Center	Relocate University Data Center	JERSEN CONSTRUCTION GROUP LLC	Construction - Full Service	25,034,202.13	25,023,335.13
	Commissioning - Relocate University Data Center	TETRA TECH ENGINEERS ARCHITECTS & LANDSCAPE ARCHITECTS PC	Design - Commissioning	358,623.00	325,719.70
	Construction Management Services - Relocate University Data Center	LECHASE CONSTRUCTION SERVICES LLC	Design - Construction Management	1,377,250.69	1,377,250.69
	JOCS-HVAC Modifications & Finishes - Data Center	CUTTING EDGE GRP LLC	Construction - JOCS	545,802.26	545,802.26
Construct New Business School	Construct New Business School	CONSIGLI CONSTRUCTION NY LLC	Construction - Full Service	37,676,411.14	37,666,211.14
	Commissioning Services - Construct New Business School	HORIZON ENGINEERING ASSOCIATES LLP	Design - Commissioning	218,063.00	205,793.67
	Construction Management Services - New Business School	SKANSKA USA BUILDING INC	Design - Construction Management	1,698,210.01	1,698,210.01
	New Business School/Parking & Site Work	DELSIGNORE BLACKTOP PAVING INC	Construction - Full Service	3,557,666.91	3,557,666.91

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
	JOCS - Replace Pair of Doors - New Business School	CUTTING EDGE GRP LLC	Construction - JOCS	10,851.84	10,851.84
Rehabilitate Water Tower and Fountains	Rehabilitate Water Tower and Fountains	JERSEN CONSTRUCTION GROUP LLC	Construction - Full Service	18,312,935.94	18,276,834.96
	Commissioning - Water Tower and Fountain	GENESYS ENGINEERING PC	Design - Commissioning	35,433.00	30,685.23
	CM - Construction Services Rehab. Water Tower & Fountain	THE WHITING-TURNER CONTRACTING COMPANY INC	Design - Construction Management	482,973.40	482,973.40
	JOCS Fountain Work	CUTTING EDGE GRP LLC	Construction - JOCS	760,804.00	685,495.00

Technology Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Alfred State College					
Install Satellite Boilers Ph2	Install Satellite Boilers Ph2	MONROE PIPING & SHEET METAL LLC	Construction - Full Service	1,473,612.14	1,441,282.14
	JOCS - Alfred State Interim Boiler Modifications	SG CONSTRUCTION SERVICES LLC	Construction - JOCS	340,699.36	340,699.36
Install Satellite Boilers - Phase 1	Install Satellite Boilers - Phase 1	JOHN W DANFORTH COMPANY	Construction - Full Service	2,292,982.69	2,292,982.69
Farmingdale State Coll					
Construct Student Center	Construct Student Center	J KOKOLAKIS CONTRACTING INC	Construction - Full Service	21,530,805.25	21,490,929.26
	Commissioning for Student Center	SYSKA HENNESSY GROUP INC	Design - Commissioning	96,794.75	96,794.75
	Construction Manager - Major Projects Phase 1	GILBANE BUILDING COMPANY	Design - Construction Management	3,320,248.00	2,943,870.36
Rehabilitate Roadways/Walkways/ Landscaping	Reconfigure Loop Road / Rehabilitate Parking Lots and Landscaping	LASER INDUSTRIES	Construction - Full Service	6,413,859.25	6,413,859.25
	Bunche Plaza Improvements	CONDOS BROTHERS CONSTRUCTION CORP	Construction - Full Service	1,725,037.18	1,717,727.18
Construct School of Business	Construct School of Business	STALCO CONSTRUCTION INC	Construction - Full Service	19,442,200.81	19,422,381.82
	Commissioning Agent- New Business School	OLA CONSULTING ENGINEERS PC	Design - Commissioning	149,619.40	149,532.07
	Construction Manager, New Business Bldg and Conklin Hall Rehabilitation	JACOBS PROJECT MANAGEMENT CO	Design - Construction Management	1,964,553.67	1,929,238.13
	JOCS Provide Refuge Area	VOLMAR CONSTRUCTION INC	Construction - JOCS	47,542.00	45,165.00
New Day Care Center	New Day Care Center	FRATELLO CONSTRUCTION CORP	Construction - Full Service	5,704,923.64	5,694,337.64
	Commissioning Agent- New Day Care Ctr.	OLA CONSULTING ENGINEERS PC	Design - Commissioning	68,731.97	68,731.97
Maritime College					
Replace Campus Steam Distribution	Replace Campus Steam Distribution	MARIC MECHANICAL INC	Construction - Full Service	2,229,668.44	2,229,668.44
	Replace Steam Distribution, Phase 1	R&L HEATING & AIR CONDITIONING	Construction - Full Service	2,811,708.91	2,777,150.91
Rehab/Upgrade HVAC Systems Various Bldgs	Rehab/Upgrade HVAC Systems Various Bldgs	EX AIR INC	Construction - Full Service	4,092,803.26	4,069,594.26
	Commissioning - Upgrade/ Rehab HVAC Various Buildings	SYSKA HENNESSY GROUP INC	Design - Commissioning	89,850.00	82,392.64
New Academic Building	New Academic Building	J KOKOLAKIS CONTRACTING INC	Construction - Full Service	24,340,746.46	24,208,678.46
	Commissioning Agent - New Academic Bldg.	OLA CONSULTING ENGINEERS PC	Design - Commissioning	141,865.00	133,815.13
	JOCS Emergency Glass Repairs	VOLMAR CONSTRUCTION INC	Construction - JOCS	41,432.00	9,052.00
	JOCS Chiller & Lighting Repairs	VOLMAR CONSTRUCTION INC	Construction - JOCS	133,820.00	0.00
Renovate Central Heating Plant	Renovate Central Heating Plant	MARIC MECHANICAL INC	Construction - Full Service	1,834,917.60	1,737,548.60
SUNY Canton					

Report C
State University Construction Fund Projects Completed
As of September 30, 2017

Completed projects include those that have been accepted for beneficial occupancy, meaning that the project can be occupied and used for the purposes for which it was intended. All projects listed were let by the State University Construction Fund.

Comprehensive Colleges

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
Replace Underground Natural Gas and Site Lighting Systems, Campus Wide	Replace Underground Natural Gas and Site Lighting Systems, Campus Wide	PERRAS EXCAVATING INC	Construction - Full Service	1,829,787.00	1,694,543.00
SUNY Cobleskill					
Center for Agriculture and Natural Resources	Center for Agriculture and Natural Resources	J KOKOLAKIS CONTRACTING INC	Construction - Full Service	39,292,686.15	38,655,620.15
	Center for Agriculture and Natural Resources - Commissioning Services	GENESYS ENGINEERING PC	Design - Commissioning	171,898.80	171,898.80
	Construction Manager Scheduling Services	TURNER CONSTRUCTION COMPANY	Design - Construction Management	38,079.60	38,079.60
Provide Water and Storm Sewer Improvement	Provide Water and Storm Sewer Improvement	CASALE CONSTRUCTION SERVICES INC	Construction - Full Service	2,842,366.36	2,842,366.36
	Construct New Water Tank Phase I	JAT CONSTRUCTION CO INC	Construction - Full Service	308,617.31	308,617.31
SUNY Delhi					
Replace Fire Alarms - Various Buildings	Replace Fire Alarms - Various Buildings	TOTAL FACILITY SOLUTIONS INC	Construction - Full Service	224,056.00	212,295.00
Replace Building Fire Alarm System - Various Buildings	Replace Building Fire Alarm System - Various Buildings	MATCO ELECTRIC CORPORATION	Construction - Full Service	656,125.47	656,125.47
SUNY Polytech					
Renovate Campus Center Phase 2 - Health & Wellness	Renovate Campus Center Phase 2 - Health & Wellness	NATIONAL BUILDING & RESTORATION CORPORATION	Construction - Full Service	1,050,090.90	1,000,323.90
Renovate Bio-Chemistry Lab JOC	397A5 JOCS	CUTTING EDGE GRP LLC	Construction - JOCS	593,080.00	582,686.00

University-Wide

Project Name	Contract Title	Vendor Name	Contract Type	Est. Value	Expend LTD
System Administration					
Site Rehab System Admin	Site Improvements - Phase 3B	BUNKOFF GENERAL CONTRACTORS INC	Construction - Full Service	1,026,674.65	1,026,674.65
Replace Exterior Doors & Security Sys	Replace Exter Doors & Sec	BUNKOFF GENERAL CONTRACTORS INC	Construction - Full Service	1,341,400.06	1,341,400.06
Rehab Plaza Garage Deck	Rehab Plaza Garage Deck - Priority 1 and 2 Repairs	DEBRINO CAULKING ASSOC INC	Construction - Full Service	348,452.10	348,452.10
	Rehab Plaza Garage Deck Level 5 Connection Replacement	LUPINI CONSTRUCTION INC	Construction - Full Service	333,260.28	298,707.28
Mechanical Systems Upgrade Ph 2	Mechanical Systems Upgrade Ph 2	DIGESARE MECHANICAL INC	Construction - Full Service	814,229.00	756,768.00
	Abate Basement Crawlspace	SUNSHINE ENVIRONMENTAL SERVICES INC	Construction - Full Service	183,100.60	181,454.60
Replace Fire Pumps - SUNY Plaza	Replace Fire Pumps - SUNY Plaza	CONDOR FIRE SPRINKLER LLC	Construction - Full Service	183,497.30	181,523.30
Grand Total		94 Total Projects		1,386,830,914.72	1,375,052,543.29